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ESTIMATE RUN 08/23/2002

ESTIMATE SUMMARY 03:35:15

CONTID: C13066         ESTIMATE NO: 0001 PROG 1999

PCN: 13066-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 OVERLAY PERCENT TIME:

PROJECT NO: IM 0703-268                   

RESURFACING I-70 FROM WADSWORTH TO EAST OF PECOS

NAME OF ROAD: I-70

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 08/23/2002 DATE TIME STARTED 08/07/2002

1800 N TAFT ROAD DATE LET 06/27/2002 DATE WORK BEGAN 08/07/2002

 DATE AWARDED 07/05/2002 DATE TIME STOPPED 11/25/2003

 DATE CONTRACT EXECUTED 07/17/2002 DATE ACCEPTED 11/25/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 08/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,371,265.91 PARTICIPATING $ $ 213,519.29

AWARD PROJECT AMT: 3,796,020.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -168.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.15

WORK DAYS

WORK DAYS

4.88%

4,157,746.62

213,519.29

213,519.29

213,350.60

$

$

$

$

213,519.29

0.00

213,519.29

0.00

213,519.29

-168.69

0.00

213,350.60

0.00

AMOUNT DUE 213,350.60 213,350.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 213,350.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

11.0 TIME ALLOW: 135

ORIG TIME ALLOW: 100
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

353.500

SY  

15.65000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT 0.000

3,130.000

202-00220  
 

15,446.000

SY  

4.70000 14,711.003,130.000

14,711.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

2,617.000

202-00240  
 

231,456.000

SY  

1.50000 3,925.502,617.000

3,925.50

0020 *REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

120.000

LF  

4.45000 0.000.000

0.00

0021 UNCL EXCAV UNCLASSIFIED MUCK EXCAVATION 0.000

0.000

203-00000  
 

570.000

CY  

11.60000 0.000.000

0.00

0025 *PLUG STRUCTURE 0.000

0.000

202-04000  
 

1.000

EACH

558.50000 0.000.000

0.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

44.000

CY  

45.00000 0.000.000

0.00

0031 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL  FOR 
PATCHING

0.000

0.000

203-00062  
 

570.000

CY  

17.50000 0.000.000

0.00

0035 POTHOLING 0.000

7.000

203-01597  
 

91.000

HOUR

80.00000 560.007.000

560.00

0040 TOPSOIL 0.000

0.000

207-00205  
 

3.000

CY  

60.00000 0.000.000

0.00

0045 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

9.000

EACH

16.75000 0.000.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

17.000

EACH

83.75000 0.000.000

0.00

0055 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

726.00000 0.000.000

0.00

0060 EROSION CONTROL SUPERVISOR 0.000

0.100

208-00200  
 

1.000

L S 

5,000.00000 500.000.100

500.00

0065 *MODIFY INLET 0.000

0.000

210-04020  
 

1.000

EACH

558.50000 0.000.000

0.00

0070 *SOD 0.000

0.000

212-00050  
 

0.000

SF  

0.95000 0.000.000

0.00

0075 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

5,026.30000 0.000.000

0.00

0080 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000

0.000

214-00310  
 

25.000

EACH

30.15000 0.000.000

0.00

0085 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

30.000

EACH

43.55000 0.000.000

0.00

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

1.960

403-00720  
 

498.670

TON 

95.00000 186.201.960

186.20

0091 HBP (PATCHING) (ASPH) SMA REPAIRS ON VAZQUES BLVD. 0.000

0.000

403-00720  
 

1,624.110

TON 

66.45000 0.000.000

0.00

0095 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 0.000

0.000

403-09126  
 

19,785.810

TON 

42.50000 0.000.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

34,117.430

TON 

39.75000 0.000.000

0.00

0101 HBP (GR S) (100) (PG 64-22) ASPHLAT FOR SHOULDER 
PAVING ON I70

0.000

0.000

403-33842  
 

31,151.000

SY  

5.83000 0.000.000

0.00

0105 *HOT POURED JOINT AND CRACK SEALANT 0.000

0.000

408-01000  
 

28.305

TON 

1,850.00000 0.000.000

0.00

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

15,931.000

GAL 

0.60000 0.000.000

0.00

0115 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 0.000

0.000

412-00805  
 

353.500

SY  

94.95000 0.000.000

0.00

0120 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

8,564.000

SY  

0.50000 0.000.000

0.00

0125 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01185  
 

8.000

LF  

111.70000 0.000.000

0.00

0130 *VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

1.000

EACH

5,584.80000 0.000.000

0.00

0135 *6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

285.000

LF  

13.40000 0.000.000

0.00

0140 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

105.000

LF  

10.00000 0.000.000

0.00

0145 *GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

23.000

LF  

55.85000 0.000.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0146 ADDED ITEM (LUMP SUM)/ COMPENSATION FOR ADDITIONAL 
PULL BOXES AND 2" CONDUITS

0.000

0.000

900-00014  
 

1.000

L S 

4,302.50000 0.000.000

0.00

0150 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

11,000.000

LF  

2.25000 0.000.000

0.00

0155 *CONSTRUCTION SURVEYING 0.000

0.250

625-00000  
 

1.000

L S 

5,000.00000 1,250.000.250

1,250.00

0156 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 0.000

0.000

625-00001  
 

39.000

HOUR

100.00000 0.000.000

0.00

0160 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

81,665.00000 20,416.250.250

20,416.25

0161 MOBILIZATION ADDITIONAL MOBILIZATION COSTS FOR THE 
MILLING COMPANY.

0.000

0.000

626-00000  
 

1.000

L S 

16,373.83000 0.000.000

0.00

0165 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

43,904.000

SF  

1.70000 0.000.000

0.00

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

11.000

627-00012  
 

1,680.000

GAL 

29.60000 325.6011.000

325.60

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

7,149.000

SF  

10.05000 0.000.000

0.00

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

13.95000 0.000.000

0.00

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,034.000

SF  

8.95000 0.000.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *FLAGGING 0.000

153.000

630-00000  
 

4,977.500

HOUR

20.00000 3,060.00153.000

3,060.00

0195 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

911.500

HOUR

55.85000 0.000.000

0.00

0200 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

1.000

EACH

11,169.60000 0.000.000

0.00

0205 *TRAFFIC CONTROL INSPECTION 0.000

4.000

630-00007  
 

104.000

DAY 

250.00000 1,000.004.000

1,000.00

0210 *TRAFFIC CONTROL VEHICLE (TRUCK) 0.000

0.500

630-00009  
 

1.000

EACH

11,169.60000 5,584.800.500

5,584.80

0215 *TRAFFIC CONTROL MANAGEMENT 0.000

10.000

630-00012  
 

149.000

DAY 

500.00000 5,000.0010.000

5,000.00

0220 *FLASHING BEACON (PORTABLE) 0.000

2.000

630-80001  
 

4.000

EACH

4,467.85000 8,935.702.000

8,935.70

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

6.000

EACH

111.70000 0.000.000

0.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

9.500

630-80342  
 

90.000

EACH

167.55000 1,591.739.500

1,591.73

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

223.40000 0.000.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

70.000

630-80344  
 

140.000

SF  

17.85000 1,249.5070.000

1,249.50
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

3.000

EACH

10,052.65000 0.000.000

0.00

0246 PORT MESG PANEL USE OF ADDITOINAL VARIABLE MESSAGE 
BOARDS DURING BRIDGE WORK

0.000

0.000

630-80359  
 

56.000

DAY 

182.50000 0.000.000

0.00

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.000

630-80358  
 

5.000

EACH

2,233.90000 2,233.901.000

2,233.90

0255 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

35.000

EACH

72.60000 0.000.000

0.00

0260 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

11.15000 0.000.000

0.00

0265 *TRAFFIC CONE 0.000

100.000

630-80380  
 

500.000

EACH

14.50000 1,450.00100.000

1,450.00

0270 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

7,500.00000 0.000.000

0.00

0275 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

4,467.85000 0.000.000

0.00

0280 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.500

630-85040  
 

1.000

EACH

11,169.60000 5,584.800.500

5,584.80

0285 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

79,993.650

F A 

1.00000 0.000.000

0.00

0300 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

597.600

EACH

1.00000 0.000.000

0.00

0305 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 0.000

0.000

700-70025  
 

16,772.010

F A 

1.00000 0.000.000

0.00

0315 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A SPRINKLERS 0.000

0.000

700-70320  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0351 EPOXY EPOXY PAINT REPLACING REGULAR PAINT FOR WINTER 0.000

0.000

519-00100  
 

484.000

GAL 

55.00000 0.000.000

0.00

0411 FIELD OFFICE (CL 2) MCR LINE ITEMS 3 AND 4. 0.000

0.000

620-00002  
 

1.000

EACH

6,323.00000 0.000.000

0.00

0421 CONC CL D (MISC) PRICE ADJUSTMENT FOR NEW CEMENT 0.000

0.000

601-03020  
 

59.690

CY  

485.41000 0.000.000

0.00
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0422 ADDED ITEM (LUMP SUM)/ EMERGENCY POT HOLE PATCHING ON 
I70 WESTBOUND

0.000

0.000

900-00014  
 

1.000

L S 

3,400.00000 0.000.000

0.00

0423 FRENCH DRAIN FRENCH DRAIN UNDERNEATH PECOS BRIDGE 0.000

0.000

605-82200  
 

300.000

LF  

45.28000 0.000.000

0.00

0424 CLEARING 0.000

0.000

201-00002  
 

1.000

L S 

39,318.57000 0.000.000

0.00

CAT 77,564.9877,564.984,069,715.48CURRENT AMT0200 $ $ $

CAT NO0300 E-16-EY 

0335 *SANDBLASTING 0.000

0.000

202-05150  
 

5,040.000

SF  

1.95000 0.000.000

0.00

0340 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

17.80000 0.000.000

0.00

0345 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

13.290

CY  

2,010.55000 0.000.000

0.00

CAT 0.000.0036,548.21CURRENT AMT0300 $ $ $

CAT NO0301 E-16-FW 

0350 *REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

42.000

SY  

27.90000 0.000.000

0.00

0355 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

9.000

CY  

27.90000 0.000.000

0.00

0360 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

8.160

CY  

446.80000 0.000.000

0.00

CAT 0.000.005,068.79CURRENT AMT0301 $ $ $
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0302 E-16-FZ 

0365 *SANDBLASTING 0.000

6,820.000

202-05150  
 

13,640.000

SF  

1.95000 13,299.006,820.000

13,299.00

0370 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

349.000

LF  

17.80000 0.000.000

0.00

0375 *CONCRETE (PATCHING) 0.000

24.200

601-06100  
 

36.570

CY  

2,010.55000 48,655.3124.200

48,655.31

CAT 61,954.3161,954.31106,336.01CURRENT AMT0302 $ $ $

CAT NO0303 E-16-DI 

0380 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

220.000

LF  

17.80000 0.000.000

0.00

0385 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

2,010.55000 0.000.000

0.00

CAT 0.000.003,916.00CURRENT AMT0303 $ $ $

CAT NO0304 E-16-DY 

0390 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

204.000

LF  

17.80000 0.000.000

0.00

0395 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

22.430

CY  

2,010.55000 0.000.000

0.00

CAT 0.000.0048,727.84CURRENT AMT0304 $ $ $

CAT NO0305 E-16-DN 

0400 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

204.000

LF  

17.80000 0.000.000

0.00

0405 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

11.600

CY  

2,010.55000 0.000.000

0.00

CAT 0.000.0026,953.58CURRENT AMT0305 $ $ $
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PCN: 13066-BID    ESTIMATE RUN 08/23/2002

PROJECT: IM 0703-268                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:35:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 *FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

32,000.00000 32,000.001.000

32,000.00

0415 *FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

32,000.00000 32,000.001.000

32,000.00

0420 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

CAT 74,000.0074,000.0074,000.00CURRENT AMT0400 $ $ $

$ 213,519.29213,519.29$4,371,265.91$CURRENT AMTPROJECT TOTAL


